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ESTIMATE RUN 03/09/2021

ESTIMATE SUMMARY 08:18:10

CONTID: C22554         ESTIMATE NO: 0006 FINL 2005

PCN: 22554-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 MONTROSE RE CHIP SEAL PERCENT TIME:

PROJECT NO: NHPP0502-082                  

US 50 MONTROSE RE CHIP SEAL

NAME OF ROAD:  

PROJECT COUNTIES: GUNNISON, REGION 3

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,543,325.34 PARTICIPATING $ $ 22,844.24

AWARD PROJECT AMT: 3,758,750.22 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 56,381.25

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

22,844.24

22,844.24

79,225.49

$

$

$

$

3,543,325.34

0.00

3,543,325.34

0.00

3,543,325.34

0.00

0.00

3,543,325.34

0.00

AMOUNT DUE 3,543,325.34 79,225.49

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 79,225.49

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

122.0 TIME ALLOW: 9/30/2020 ??:??:??

ORIG TIME ALLOW: 9/30/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/01/2020

06/01/2020

09/30/2020

09/30/2020

03/09/2021

03/05/2020

03/16/2020

04/06/2020

06/01/2020
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PCN: 22554-BID    ESTIMATE RUN 03/09/2021

PROJECT: NHPP0502-082                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:18:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pavement Marking 270,024.000

0.000

202-00250  
 

162,014.40270,024.000

0.00

270,024.000

SF  

0.60000

0010 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

5.00000

0015 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

35.00000

0020 Hot Mix Asphalt (Patching) (Asphalt) 7.000

0.000

403-00721  
 

1,400.007.000

0.00

7.000

SY  

200.00000

0025 Hot Poured Joint and Crack Sealant 23.040

0.000

408-01000  
 

82,944.0023.040

0.00

23.040

TON 

3,600.00000

0030 Cover Coat Material (Type I) 1,140,472.000

0.000

409-01015  
 

969,401.201,140,472.000

0.00

1,140,472.000

SY  

0.85000

0035 Emulsified Asphalt (CRS-2P) 377,756.000

0.000

411-10216  
 

774,399.80377,756.000

0.00

377,756.000

GAL 

2.05000

0040 Emulsified Asphalt (CSS-1H) 71,400.000

0.000

411-10253  
 

96,390.0071,400.000

0.00

71,400.000

GAL 

1.35000

0045 Piezo (Electric) (Class II) 2.000

0.000

614-73005  
 

5,400.002.000

0.00

2.000

EACH

2,700.00000

0050 Rumble Strip 44,526.000

0.000

614-80385  
 

8,905.2044,526.000

0.00

44,526.000

LF  

0.20000

0055 Mobilization 1.000

0.000

626-00000  
 

340,000.001.000

0.00

1.000

L S 

340,000.00000
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PCN: 22554-BID    ESTIMATE RUN 03/09/2021

PROJECT: NHPP0502-082                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:18:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Public Information Management (Tier IV) 120.000

0.000

626-01114  
 

4,200.00120.000

0.00

120.000

DAY 

35.00000

0065 Modified Epoxy Pavement Marking 5,267.000

180.000

627-00008  
 

520,188.505,447.000

17,190.00

5,447.000

GAL 

95.50000

0070 Pavement Marking Paint (High Build) 8,078.000

143.000

627-00013  
 

271,293.008,221.000

4,719.00

8,221.000

GAL 

33.00000

0075 Flagging 4,326.000

0.000

630-00000  
 

95,172.004,326.000

0.00

4,326.000

HOUR

22.00000

0080 Pilot Car Operation 661.000

0.000

630-00001  
 

26,440.00661.000

0.00

661.000

HOUR

40.00000

0085 Traffic Control Inspection 65.000

0.000

630-00007  
 

19,500.0065.000

0.00

65.000

DAY 

300.00000

0090 Traffic Control Management 49.000

0.000

630-00012  
 

41,650.0049.000

0.00

49.000

DAY 

850.00000

0095 Construction Traffic Sign (Panel Size A) 75.000

0.000

630-80341  
 

1,500.0075.000

0.00

75.000

EACH

20.00000

0100 Construction Traffic Sign (Panel Size B) 252.000

0.000

630-80342  
 

7,560.00252.000

0.00

252.000

EACH

30.00000

0105 Construction Traffic Sign (Special) 388.000

0.000

630-80344  
 

11,640.00388.000

0.00

388.000

SF  

30.00000

0110 Portable Message Sign Panel 10.000

0.000

630-80355  
 

45,000.0010.000

0.00

10.000

EACH

4,500.00000
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PCN: 22554-BID    ESTIMATE RUN 03/09/2021

PROJECT: NHPP0502-082                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:18:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

1,700.001.000

0.00

1.000

EACH

1,700.00000

0120 Drum Channelizing Device 126.000

0.000

630-80360  
 

1,260.00126.000

0.00

126.000

EACH

10.00000

0125 Traffic Cone 439.000

0.000

630-80380  
 

8,780.00439.000

0.00

439.000

EACH

20.00000

0130 Portable Rumble Strips (Temporary) 24.000

0.000

630-80440  
 

8,400.0024.000

0.00

24.000

EACH

350.00000

0135 Mobile Pavement Marking Zone 1.000

0.000

630-80511  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000

0140 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0145 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0150 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

1.00000

0155 Project First Program 1,250.000

0.000

700-70111  
 

1,250.001,250.000

0.00

1,250.000

F A 

1.00000

0160 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0175 Added Item (Dollar)/ Price reduction -4,998.000

0.000

900-00006  
 

-4,998.00-4,998.000

0.00

-4,998.000

DOL 

1.00000
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PCN: 22554-BID    ESTIMATE RUN 03/09/2021

PROJECT: NHPP0502-082                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:18:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0180 Added Item (Dollar)/ Costs for Fire Suspension 0.000

935.240

900-00006  
 

935.24935.240

935.24

935.240

DOL 

1.00000

CAT 3,512,325.3422,844.243,512,325.34CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0165 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

26,000.001.000

0.00

1.000

EACH

26,000.00000

0170 Sanitary Facility 1.000

0.000

620-00020  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

CAT 31,000.000.0031,000.00CURRENT AMT0400 $ $ $

$ 3,543,325.3422,844.24$3,543,325.34$CURRENT AMTPROJECT TOTAL


